GOVERNMENT OF INDIA
ROAD TRANSPORT AND HIGHWAYS
LOK SABHA

UNSTARRED QUESTION NO:2009
ANSWERED ON:21.07.2004
KOLLAM BYPASS ON NH - 47
Rajendran Shri P.

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) the progress of the Kollam bypass on NH-47;

(b) the progress of Phases III and IV thereof;

(c) whether the work has been delayed; and

(d) if so, the reasons thereof?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (SHRI K. H. MUNIYAPPA)

(a) to (d) : The construction work of Phases-I & II of Kollam bypass having a length of 4.79 km has been completed and opened to traffic. Land acquisition for Phases III & IV having a length of 8.35 km has also been completed. However, construction of Phases III & IV of the bypass could not be taken up due to paucity of funds.